

Project Scope	Contract	Completed	% Complete
Demo	\$40325.00	\$0.0000	0.00 %
Equipment	\$1786.00	\$0.0000	0.00 %
Plants	\$9311.00	\$0.0000	0.00 %
Rock	\$5353.00	\$0.0000	0.00 %
56775.00	0.0000	0.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000