

| Project Scope         | Contract  | Completed | % Complete |
|-----------------------|-----------|-----------|------------|
| Front yard            | \$3230.00 | \$0.0000  | 0.00 %     |
| Flagstone Path        | \$2558.00 | \$0.0000  | 0.00 %     |
| Backyard Planting Bed | \$2905.00 | \$0.0000  | 0.00 %     |
| Dog Run               | \$622.00  | \$0.0000  | 0.00 %     |
| Raised Planter Beds   | \$2308.00 | \$0.0000  | 0.00 %     |
| Retaining Wall        | \$885.00  | \$0.0000  | 0.00 %     |
| 12508.00              | 0.0000    | 0.00      |            |

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000