

Project Scope	Contract	Completed	% Complete
Stepper Path	\$4690.00	\$0.0000	0.00 %
Paver Path	\$6096.00	\$0.0000	0.00 %
Concrete Path	\$3043.00	\$0.0000	0.00 %
13829.00	0.0000	0.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000