

Project Scope	Contract	Completed	% Complete
Demo	\$3351.00	\$0.0000	0.00 %
concrete	\$21754.00	\$0.0000	0.00 %
Rock	\$4121.00	\$0.0000	0.00 %
29226.00	0.0000	0.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000