

| Project Scope | Contract   | Completed | % Complete |
|---------------|------------|-----------|------------|
| Boulder Walls | \$40365.00 | \$0.0000  | 0.00 %     |
| Mulch         | \$18068.00 | \$0.0000  | 0.00 %     |
| Plants        | \$8878.00  | \$0.0000  | 0.00 %     |
| 67311.00      | 0.0000     | 0.00      |            |

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000