

Project Scope	Contract	Completed	% Complete
Rock	\$6023.00	\$0.0000	0.00 %
6023.00	0.0000	0.00	
Deposit #1	Thursday, September 11, 2025	\$3011.46	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 3011.4600