

Project Scope	Contract	Completed	% Complete
Boulder/Plants	\$2775.00	\$0.0000	0.00 %
Pavers	\$10166.00	\$0.0000	0.00 %
Concrete	\$5297.00	\$0.0000	0.00 %
18238.00	0.0000	0.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000