Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000

Project Scope Contract Completed % Complete
Hill Bid $46153.00 $0.0000 0.00 %
46153.00 0.0000 0.00




