Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000

Project Scope Contract Completed % Complete
2025 Holiday Light Reinstall $0.00 $0.0000 0.00 %
test $874.00 $0.0000 0.00 %
874.00 0.0000 0.00




