Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000

Project Scope Contract Completed % Complete
Planting Bed $3529.00 $0.0000 0.00 %
3529.00 0.0000 0.00




