
Project Scope Contract Completed % Complete

Paver Patio 1 $12912.00 $0.0000 0.00 %

Paver Patio 2 $10836.00 $0.0000 0.00 %

Pergola $13068.00 $0.0000 0.00 %

36816.00 0.0000 0.00

Total Draw-to-Date:  0.00

Remaining Balance on the Project:  0.0000


