Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000

Project Scope Contract Completed % Complete
Timber planter $6669.00 $0.0000 0.00 %
planter perennials $1632.00 $0.0000 0.00 %
New beds $4018.00 $0.0000 0.00 %
new bed plantings $2315.00 $0.0000 0.00 %
14634.00 0.0000 0.00




