

Project Scope	Contract	Completed	% Complete
Brown patio	\$15358.00	\$0.0000	0.00 %
fence with gate	\$1351.00	\$0.0000	0.00 %
demo	\$0.00	\$0.0000	0.00 %
16709.00	0.0000	0.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000