

Project Scope	Contract	Completed	% Complete
Front Wall Cap	\$1515.00	\$0.0000	0.00 %
1515.00	0.0000	0.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000