

Project Scope	Contract	Completed	% Complete
concrete patio	\$-12703.00	\$0.0000	0.00 %
landscape	\$-13572.00	\$0.0000	0.00 %
firepit	\$-12140.00	\$0.0000	0.00 %
pergola	\$-3988.00	\$0.0000	0.00 %
irr	\$4000.00	\$0.0000	0.00 %
plants	\$11345.00	\$0.0000	0.00 %
skirting	\$0.00	\$0.0000	0.00 %
fence	\$3042.00	\$0.0000	0.00 %
-24016.00	0.0000	0.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000