

Project Scope	Contract	Completed	% Complete
Demo	\$1507.00	\$0.0000	0.00 %
Artificial Turf	\$14249.00	\$0.0000	0.00 %
Plants	\$2464.00	\$0.0000	0.00 %
18220.00	0.0000	0.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000