

Project Scope	Contract	Completed	% Complete
Roofline	\$6944.00	\$0.0000	0.00 %
6944.00	0.0000	0.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000