

Project Scope	Contract	Completed	% Complete
Rooflines and Gables	\$1125.00	\$0.0000	0.00 %
garland	\$1353.00	\$0.0000	0.00 %
shrubs	\$454.00	\$0.0000	0.00 %
2932.00	0.0000	0.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000