

Project Scope	Contract	Completed	% Complete
Front Flagstone	\$8520.00	\$0.0000	0.00 %
Backyard Flagstone	\$11905.00	\$0.0000	0.00 %
20425.00	0.0000	0.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000