

Project Scope	Contract	Completed	% Complete
Rooflines and Gables	\$1076.00	\$0.0000	0.00 %
garland	\$1191.00	\$0.0000	0.00 %
shrubs	\$454.00	\$0.0000	0.00 %
2721.00	0.0000	0.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000